
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated November 02 for activities through November 20 with upcoming work 

anticipated for October/November. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures go to Updates. 

 

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Concrete slab and spall repair is scheduled to begin November 2 and will continue 

Monday through Saturday for several nights.  Nighttime closures will be required. 

 Grinding concrete is scheduled to begin November 2 and will continue Monday 

through Saturday nights for several weeks.  Nighttime closures will be required. 

 Removal and installation of median barrier is tentatively scheduled to begin 

November 7 and will continue Monday through Saturday nights for several 

weeks.  Nighttime closures will be required. 

 Sawcutting and placing joint seals is tentatively scheduled to begin November 17 

and will continue Monday through Saturday nights for several weeks.  Nighttime 

closures will be required. 

 

o Upcoming work (November-December):  Continuation of slab and spall 

repair work, grinding concrete surfacing, median barrier removal and 

installation, and sawcutting and placement of joint seals as described 

above.  Installation of Weigh-in-Motion.  Installation of loop detectors on 

mainline.  Adjustment of structures to finish grade.  Placement of 

permanent delineation, signs, and markers.  Permanent erosion control.  

Electrical and drainage work for Bollinger off-ramp. 

 

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD. 

 

 Removal and installation of median barrier is tentatively scheduled to begin 

November 7 and will continue Monday through Saturday nights for several 

weeks.  Nighttime closures will be required. 

 

o Upcoming work (November-December):  Continuation of median barrier 

removal and installation as described above.  Spall repair work.  Slab 

repair work.  Grind concrete surfacing.  Installation of Weigh-in-Motion.  

Installation of loop detectors on mainline.  Adjustment of structures to 

finish grade.  Placement of permanent delineation, signs, and markers.  

Permanent erosion control. 

 

 

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 Metal beam guardrail installation is ongoing and will continue Monday through 

Saturday nights for several weeks.  Nighttime closures will be required. 

 Drainage work is ongoing and will continue Monday through Saturday for several 

more nights.  Nighttime closures will be required. 



 Raising electrical pull boxes in the median is ongoing and will continue Monday 

through Saturday nights for several weeks.  Nighttime closures will be required. 

 

o Upcoming work (November-December):  Continue Metal Beam Guardrail 

installation, drainage work, and electrical work as described above.  Loop 

detector installation.  Install weed barrier.  Place shoulder backing.  Place 

permanent delineation, signs, and markers. 

 

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD 

 

 Metal beam guardrail installation is ongoing and will continue Monday through 

Saturday nights for several weeks.  Nighttime closures will be required. 

 Drainage work is ongoing and will continue Monday through Saturday for several 

nights.  Nighttime closures will be required. 

 Raising electrical pull boxes in the median is ongoing and will continue Monday 

through Saturday nights for several weeks.  Nighttime closures will be required. 

 Placement of final striping is tentatively scheduled to begin on November 4 and 

will continue into the weekend.  Nighttime closures will be required. 

 

o Upcoming work (November-December):  Continue Metal Beam Guardrail 

installation, drainage work, and electrical work as described above.  Loop 

detector installation.  Install weed barrier.  Place shoulder backing.  Place 

permanent delineation, signs, and markers. 

 

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND 

AND SOUTHBOUND) 

 

 La Gonda: At this time, no work scheduled through November 20. 

 Livorna: At this time, no work scheduled through November 20. 

 Rudgear: At this time, no work scheduled through November 20. 

 

o Upcoming work (November-December):  Clean and install joint seals.  

Prep and treat bridge decks.  Adjust to finish grade. 


